
 

MEETING 
MINUTES 

  

 

 

Kleinfelder www.kleinfelder.com 800-489-6689 

 

S:\Global\B34-HighwayDesign\~Website\2-13-18\13692c_mtn_02132018.docx  Page 1 of 4 

DATE OF MEETING: 2/13/18 

ATTENDEES: Mr. Joe Adams, P.E., NHDOT 

 Ms. Jennifer Reczek, P.E., NHDOT 

 Mr. Tony Weatherbee, NHDOT 

 Mr. Jon Evans, NHDOT 

 Mr. Thom Marshall, P.E., Kleinfelder 

 Ms. Tania Berk, Twin Brook Lane Resident 

 Ms. Robin Davis, Twin Brook Lane Resident 

 Mr. John Graham, NH House – Bedford 

 Mr. Chris Bandazian, Bedford Town Council 

 Ms. Becky Hebert, AICP,, Bedford Planning Director 

 Ms. Jeanne Walker, P.E., Bedford Town Engineer 

 Lt. Michael Bernard, Bedford Police 

 Ms. Jamie Spittle, Twin Brook Lane Resident 

RECORDED BY: Mr. Thomas Marshall, P.E. 

CC: file 

SUBJECT: Public Informational Meeting - Bedford 13609C Project 

 NH Route 101 over Pulpit Brook 

KLEINFELDER NO.: 20172401 
 

 

The general format for the meeting consisted of the following:   

1. Viewing of board exhibits by meeting attendees 
2. Project discussions between Twin Brook Lane residents and DOT 

representatives prior to formal presentation  
3. Slide show presentation by Jennifer Reczek and Jon Evans which covered the 

following topics: 
a. Project Location 
b. Existing Conditions 
c. Natural and Cultural Resources Update 
d. Alternatives Analysis Summary including Preferred Alternative 

4. Post Presentation Questions and Answers Session  
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Below is a general summary of the questions and topics of concern that were discussed 
prior to, during and after DOT’s presentation: 

 Request for left hand turn lane into Twin Brook Lane 
o History of accidents at Twin Brook Lane.   

 Tania Berk was personally involved in an accident in the last year 
while trying to make the left hand turn lane. 

 There was a fatality involving a baby sitter 10+ years ago.  Family 
has since left the development. 

o There have been previous requests by Twin Brook Lane residents to the 
Town to add a left hand turn lane.  

o A formal letter prepared by the Town of Bedford requesting that a left 
hand turn lane be incorporated into the bridge project was provided to 
DOT at the meeting. 

o It was discussed that Labelle Winery had to install a left hand turn lane. 
o A left hand lane turn added on Route 101 in Amherst was also 

mentioned. 
o It was mentioned that solar glare is an issue at sunset when travelling 

west. 

 Parking concerns on Twin Brook Lane and along Route 101 
o Functions at Labelle Winery are causing overflow parking near Twin 

Brook Lane.   
 Cars often park along 101 at the intersection of Twin Brook Lane 

introducing sight distance issues for vehicles exiting Twin Brook 
Lane.   

 Vehicles are also parking along Twin Brook Lane during certain 
events causing a restriction in the roadway width.     

o Bragdon Farm sledding hill has similarly causes overflow parking onto 
Twin Brook Lane 

o There were discussions between residents and the Town around the 
addition of “No Parking” Signs on Twin Brook Lane and parking 
monitoring by the Bedford Police Department to help discourage the 
overflow parking situation. 

 Pink wetlands flag removal   
o DOT stated that these could be removed in the spring.   

 Access to fire ponds   
o Ms. Davis stated that access needs to be maintained during construction.  

DOT stated that Twin Brook Lane will not be used as a contractor staging 
area and that it was anticipated that the closed portion of Route 101 on 
each side of the bridge would serve as the staging areas.  

 Twin Brook Lane Intersection with Route 101 
o Miss Davis asked since the State has R.O.W. who is legally responsible 

for maintaining the first 50’ of Twin Brook Lane?  The State or Town? 
o She stated visibility concerns due to snowbanks during winter months.  

Also concerns over condition of the existing pavement. 
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o DOT responded that they are not responsible for maintaining local roads. 

 Preferred bypass alternative concerns   
o Landscaping impacts to 2 Twin Brook Lane and 3 Twin Brook Lane were 

discussed.  DOT explained that the loss of any existing landscaping that 
is located within DOT’s Right-of-Way (R.O.W.) will not be compensated 
for but loss of any impacted landscaping on private property would be 
compensated for as part of the Right-of-Way process.   

o Septic/leach field impacts for 2 Twin Brook Lane were discussed.  DOT 
explained that the temporary bypass alignment as presented is 
conceptual and will be further refined in an effort to avoid impacts to the 
existing septic system/leach field.  Confirmation of the exact location of 
the existing septic system is needed. 

o Lt. Bernard asked whether there will there be speed reduction during 
construction.  DOT replied that the project site will be posted for 40 mph 
during construction.  Ms. Davis asked if that reduction could be made 
permanent.  DOT answered no, they don’t typically down post for 
speeding concerns and that speed limit postings are a function of the 
design speed of the roadway. 

o Lt. Bernard asked if there will be two-way traffic during construction.  DOT 
responded yes. 

o Lt. Bernard questioned what the temporary roadway width will be.  DOT 
stated that a 32 foot width between barriers would be provided (Two 11 
foot lanes with 5 foot shoulders). 

o Ms. Berk asked how long the diversion will be active.  DOT responded 
that traffic would be using the bypass for approximately 3-4 months. 

o There was a discussion on the anticipated level of police presence during 
construction.  DOT stated that there would not be full time police detail 
but that police detail would be used during specific aspects of 
construction.  Lt. Bernard stated that additional police details can be used 
to enforce speed limit if deemed necessary. 

 Concerns over downstream flooding   
o NHDOT explained that a comprehensive hydrologic and hydraulic 

analysis was completed as part of the alternatives analysis and that 
analysis showed that increasing the hydraulic opening of the Route 101 
crossing would not increase the potential for downstream flooding. 

o It was questioned whether the new development near the animal hospital 
was considered in the analysis and NHDOT responded that analysis 
takes a much larger drainage area into account when determining flows 
through the site and that site specific changes as a result of new 
developments would not affect the parameters that were assumed in the 
analysis. 

o There was discussion as to whether the downstream bridge would be 
removed as part of the project.  DOT explained that the existing 
(potentially historic) bridge downstream of the Route 101 crossing would 
not be impacted by the project and that the hydraulic analysis looked at 
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scenarios with and without the downstream bridge in place and removal 
of the bridge was not ultimately recommended as it would not affect 
downstream flood levels. 

 Endangered Species Question 
o Clarification on endangered species was requested and NHDOT 

explained that the project was flagged for potential impacts to the 
Blandings Turtle and that provisions would be included in the contract 
documents to address these impacts. 

 Stormwater Treatment Discussion   
o NHDOT explained that Bedford is an MS4 community in which case the 

project will be designed to treat all proposed impervious areas. 

 Staged Construction Alternative Discussion 
o DOT explained that constructing the project in stages was evaluated as a 

means of reducing impacts but it was determined that it wasn’t practical 
because the required temporary lane widths still pushed project outside of 
the R.O.W. 

 Engine braking (noise) concern  
o Concern over the noise associated with engine braking was raised.  The 

question whether signage could be added to restrict engine braking but 
Jon Evans (NHDOT BOE Program manager for Air and Noise) replied 
that the State cannot install signage to restrict engine braking because of 
liability reasons. 

 Construction Funding Discussion 
o There was a general discussion around the timing and cost of the project 

as depicted in the 10 year plan.  Ms. Davis asked about cost and whether 
$2.2M was sufficient for the 2020/2021 construction date.  NHDOT 
replied that inflation has been taken into account and that the current 
$2.2M is higher than 10 year plan estimate of $1.99M. 

 


